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ADA Transition Planning Emphasis Area Guidance — Milestones

Milestone | — To be completed by December 31, 2011

e Identify all jurisdictions in region with 50 or more employees

e Each jurisdiction must appoint an ADA Coordinator

e Each jurisdiction must officially adopt 2010 American with Disabilities Act Standards for
Accessible Design and 2005 Guidelines for Accessible Public Rights

e Each jurisdiction must adopt a ADA grievance procedure

e Each jurisdiction must develop a traffic and pedestrian generator map to be used in the
development of Milestone Il — Sidewalk and Curb Inventory — this should include all

state and local intersections.
e Obtain an inventory assessment methodology for identify and ranking ADA system
inventory priorities or use the MACOG database tool.

Milestone Il - To be completed By June 30, 2012

¢ Develop an intersection database for all intersections for each jurisdiction using GIS
e Provide data to INDOT for coordination purposes.
e Using the Traffic and Pedestrian Generator Map completed under Milestone I, complete

a curb and sidewalk inventory assessment for each jurisdiction.

e Each jurisdiction must develop Functional Classification Map, showing the intersections
and sidewalks to be used in the development of Milestone Il — Sidewalk and Curb Cut
Inventory — this should include all state and local intersections.

e Input the data into the selected priority assessment tool and provide a priority listing for
the Traffic and Pedestrian Generator Inventory Assessment in PDF format

Milestone Ill — To be completed By December 31, 2012

e Using the Functional Classification Map completed under Milestone Il, complete a curb

and sidewalk inventory assessment for each jurisdiction.
e Each jurisdiction must develop a map showing the remaining the intersections and
sidewalks to be used in the development of Milestone Il — Sidewalk and Curb Cut

Inventory — this should include all state and local intersections.
e Input the data into the selected priority assessment tool and provide a priority listing for
the Traffic and Pedestrian Generator Inventory Assessment in PDF format

Milestone IV - To be completed By June 30, 2013



Using the remaining intersection and sidewalks completed under Milestone lll, complete

a curb and sidewalk inventory assessment for each jurisdiction.

Input the data into the selected priority assessment tool.

Using all of the inventory assessment data collected in all milestones provide a system-
wide ADA Transition Plan Inventory.

Complete an ADA Transition Plan with narrative discussing the methods and timeframes
for addressing access and inventory priorities that meet the requirements of Title Il
Regulation 28 CFR 35.

Each jurisdiction adopts their ADA Transition Plan and post it to their agency website.



